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ESTIMATE RUN 08/08/2014

ESTIMATE SUMMARY 10:48:29

CONTID: C17772         ESTIMATE NO: 0002 PROG 2005

PCN: 17772-BID    COFRS REPORTING CATEGORY: 3             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

SH92, MP 13.8 TO MP 15.5 PERCENT TIME:

PROJECT NO: STR 092A-024                  

SH92 STENGEL'S HILL

NAME OF ROAD:  

PROJECT COUNTIES: DELTA

CONTRACTOR:

HAMILTON CONTRUCTION CO. PAY PERIOD ENDING 07/31/2014 DATE TIME STARTED 05/02/2014

P.O. BOX 659 DATE LET 03/20/2014 DATE WORK BEGAN 05/02/2014

 DATE AWARDED 03/31/2014 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/01/2014 DATE ACCEPTED

SPRINGFIELD OR 97477                  DATE NOTICE TO PROCEED 05/02/2014

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 10,791,180.00 PARTICIPATING $ $ 278,108.00

AWARD PROJECT AMT: 10,047,700.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -8,343.24

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

19.53

CALENDAR DAYS

CALENDAR DAYS

5.47%

10,201,053.20

278,108.00

278,108.00

269,764.76

$

$

$

$

590,126.80

0.00

590,126.80

0.00

590,126.80

-17,703.80

0.00

572,423.00

0.00

AMOUNT DUE 572,423.00 269,764.76

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 269,764.76

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

 

  

91.0 TIME ALLOW: 466

ORIG TIME ALLOW: 466
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PCN: 17772-BID    ESTIMATE RUN 08/08/2014

PROJECT: STR 092A-024                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:48:29

CUMULATIVE
AMOUNT

CAT NO0200 0200 ROADWAY 

0005 *Highway Design & Construction 0.023

0.020

631-00100  
 

262,300.000.043

122,000.00

1.000

L S 

6,100,000.00000

0010 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

0.000.000

0.00

500,000.000

F A 

1.00000

0015 F/A Partnering 0.000

0.000

700-70011  
 

0.000.000

0.00

4,000.000

F A 

1.00000

0020 F/A Asphalt Pavement Incentive 0.000

0.000

700-70012  
 

0.000.000

0.00

60,000.000

F A 

1.00000

0025 F/A Fuel Cost Adjustment 0.000

0.000

700-70016  
 

0.000.000

0.00

100,000.000

F A 

1.00000

0030 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

0.000.000

0.00

50,000.000

F A 

1.00000

0035 F/A Asphalt Cement Cost Adjustment 0.000

0.000

700-70019  
 

0.000.000

0.00

20,000.000

F A 

1.00000

0040 F/A On-The-Job Trainee 0.000

0.000

700-70021  
 

0.000.000

0.00

4,480.000

HOUR

1.00000

0045 F/A Disputes Review Board(On Demand) 0.000

0.000

700-70034  
 

0.000.000

0.00

5,000.000

F A 

1.00000

CAT 262,300.00122,000.006,843,480.00CURRENT AMT0200 $ $ $

CAT NO0300 0300 BRIDGE I-05-Z 

0050 *Bridge Design and Construction 0.044

0.040

631-10002  
 

327,826.800.084

156,108.00

1.000

L S 

3,902,700.00000

CAT 327,826.80156,108.003,902,700.00CURRENT AMT0300 $ $ $
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PCN: 17772-BID    ESTIMATE RUN 08/08/2014

PROJECT: STR 092A-024                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/

UNITS
UNIT PRICE

PREV QTY/
QTY THIS PERIOD

QTY TO DATE

AMOUNT
THIS

PERIOD

10:48:29

CUMULATIVE
AMOUNT

CAT NO0400 0400 CONSTRUCTION ENGINEERING BID ITEMS 

0055 Field Office (Class 2) 0.000

0.000

620-00002  
 

0.000.000

0.00

1.000

EACH

25,000.00000

0060 Field Laboratory (Class 2) 0.000

0.000

620-00012  
 

0.000.000

0.00

1.000

EACH

15,000.00000

0065 Sanitary Facility 0.000

0.000

620-00020  
 

0.000.000

0.00

1.000

EACH

5,000.00000

CAT 0.000.0045,000.00CURRENT AMT0400 $ $ $

$ 590,126.80278,108.00$10,791,180.00$CURRENT AMTPROJECT TOTAL


